

LHC schedule beyond LS1

Only EYETS (19 weeks) (no Linac4 connection during Run2)

LS2 starting in 2018 (July) 18 months + 3months BC (Beam Commissioning)

LS3 LHC: starting in 2023 => 30 months + 3 BC

injectors: in 2024 => 13 months + 3 BC

